Plainwell No. 2 Dam Area
Time-Critical Removal Action
Weekly Construction Update

Work Completed: April 29 — May 12, 2010

e Conducted a pre-construction kickoff and coordination meeting on May 7", 2010.
Completed constructing haul roads in Removal Areas 4B and 5B.

e Continued mobilizing equipment, labor, and materials necessary for 2010 construction activities —
mobilized temporary construction trailers to site to support project field staff.

e Continued clearing and grubbing activities along the Kalamazoo River for access road
construction and access to Island 2.

e Began the construction activities associated with Staging Areas 1 and 2. Activities included
stripping and stockpiling topsoil, performing general grading, and constructing perimeter berms.

e Began site preparation activities for the temporary bridge crossing to Island 2.

e Began site restoration activities in Removal Areas 1-5A — planting trees and shrubs; seeding and
mulching historical access roads.

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities

Estimated Quantity Number of Truck
Date Non-TSCA material Loads Non-TSCA
(cubic yards) material
Weekly Total

2010 Total

Note: All values are unofficial, estimated quantities, subject to revision/verification.

Work Planned: May 13 — May 19, 2010

Complete activities associated with the installation of the temporary bridge crossing to Island 2.

e Complete site restoration activities in Removal Areas 1-5A — planting trees and shrubs; seeding
and mulching historical access roads.

o Complete the installation of a triple layer of geosynthetics over the Staging Areas 1 and 2
footprints. Layers will include a 40-mil HDPE flexible membrane liner between two layers of
protective non-woven geotextile. Geosynthetics will be installed by American Environmental
Group Ltd.

e Continue construction activities associated with Staging Areas 1 and 2. Activities will include the
installation of 21AA and 6A aggregate above the installed geosynthetic layers.

e Continue mobilizing equipment, labor, and materials necessary for 2010 construction activities.

e Continue clearing and grubbing activities along the Kalamazoo River for access road construction
and access to Island 2.

e Begin haul road construction on Island 2.
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Removal Progress — 2010
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Notes:

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.
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Removal Progress — 2010
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Health & Safety Update

e 3 Loss Prevention Observations (LPOs) were completed during this period.
A total of 52 LPOs have been completed for the project to date.

Weather Summary

o No weather delays encountered.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No [X] Yes [ ]
Exceedances? N/A[X] No [] Yes[] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 0 gallons (Staging Areas 1 and 2)
Testing Performed this Week? No X Yes [ ]
Exceedances? N/A[X] No[] Yes[] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No [X] Yes[ ] Locations:
Cleanup Standard Achieved? N/AX] Yes[ ] No[]

Issues Encountered/Solutions Advanced

e None.

Equipment on Site

Equipment List ‘ Number Onsite

Komatsu PC-300 w/ bucket 1
Komatsu PC-300 w/ shear
HM-300 Off Road Truck
Komatsu 320 Loader
2,000 Gallon Water Truck
FAVCO 40-Ton Crane
John Deere 51x Dozer

JD Tractor
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Personnel, Regulatory Staff, and Visitors on Site

Individual/Affiliation 04/29/10 ‘ 04/30/10 ‘ 05/01/10 05/02/10 05/03/10 05/04/10 05/05/10
Terra Contracting Staff 3 6 6 8 8 8
JF New 4 4
Georgia-Pacific Staff
Garry Griffith
ARCADIS Staff
EJ Suardini X
Mike Mathiak X X X
Nick Harmer X X X
Ben Lawrence X X X

Oversight Personnel

Sam Borries/USEPA OSC
Weston Personnel

Other Agency Staff

Paul BucholtzZMDNRE
Sharon Hanshue/MDNRE
John Lerg/MDNRE

Lisa Williams/USFWS

Personnel, Regulatory Staff, and Visitors on Site

Individual/Affiliation 05/06/10 ‘ 05/07/10 ‘ 05/08/10 05/09/10 05/10/10 05/11/10 05/12/10
Terra Contracting Staff 8 8 8 10 3 10
JF New 4 4 4 4
Georgia-Pacific Staff
Garry Griffith X
ARCADIS Staff
EJ Suardini X X
Matt Bowman X X
Steve Garbaciak X X
Mike Erickson X
Eric Hritsuk X

Oversight Personnel

Sam Borries/USEPA OSC X
Weston Personnel 3
Other Agency Staff

Paul BucholtzZMDNRE X
Sharon Hanshue/MDNRE

John Lerg/MDNRE X

Lisa Williams/USFWS
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Preparing the sub-grade during construction of Recently restored river bank in Removal Area 2.
Staging Area 1.
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Installing steel sheeting in preparation for installation of ' Comactin a recntly constructed haul road in
the temporary bridge crossing to Island 2. Removal Area 4B.
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Targeted Removal Areas — Plainwell No. 2 Dam Area
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Notes:

REMOVAL AREA 3B

REMOVAL AREA 2

TEMPORARY FLOATING BRIDGE
SPRING/SUMMER 2010

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and
final boundaries of removal areas will be determined at the time of construction.
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